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Following are minutes of the meeting held at the CED
construction trailers on 05/09/85 at 9:00 a.m.

1. Construction Progress

a. Poured 85 linear feet of encasement and stripped forms.
Encasement now complete from Route 3 box to 30-feet east
of manhole 1D-D except for small length at leaky joint
between manholes 1C-C and 1D-D.

b. Exterior coal tar epoxy coating completed.

c. Backfill started and lagging being pulled between 1C-C to
1D-D.

d. The water test on manhole 1B-B was successful.

e. Exterior coal tar epoxy coating on manhole 1B-B in
progress.

f. Excavation between manhole 1D-D to 2A-A continuing.

g. Retest of joint between manhole 1C-C and 1D-D was
unsuccessful.

2. Vitrified Clay Pice Joints WCK 4-084737

a. Alberici asked if they can coat joints w i t h epoxy to
prevent water f r o m stopping cure i f f l ood ing of t r ench
occurs . Lichtenheld and Nelson to check w i t h j o in t
vendor .
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3. Miscellaneous

a. Plant foelsonJnotified 03/08/85 to proceed on Bl
demolition. Plant was holding due to electrical feeders
to old fab shop. Nelson to expedite demolition so as not
to impede sewer construction.

b. Housekeeping inspection on Hay 21 and 22. Every effort
should be made to keep site clean and in order. Alberici
has been cleaning up and condensing material storage.

..The next progress meeting will be held at the CED construction
trailers at 10:00 a.m. on Thursday, May 16, 1985. All Monsanto
project personnel are to meet prior to this meeting at 8:15 a.m.

Kenneth W. Lichtenheld
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